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Monthly Oversight Summary Report No. 4 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Month of April (March 31 -May 4. 200 I) 

BVSPC 0/S Dates: April 3, 6, 12, 13. 17, 19, 23. 25. 26. and May 3, 200 I 

Personnel Summary Affiliation No. of Responsibi I ity 

Personnel 

Montgomery Watson, 10 Respondent's General Contractor 
Warrenville, IL 

Black & Veatch Special 3 USEPA Oversight Contractor 
Projects Corp. (BVSPC) 

Mid American Drilling 2 Dri IIi ng Contractor 

Dave's Tree Service 5 Clearing & Grubbing Contractor 

Austgen Electrical 4 Electrical Contractor/Drum Pad Grounding System 
& Sump Pump Installation 

Security Fence 2 Fencing Contractor/Installation of Entrance Gate 

Top Flight Environmental 2 Geoprobe Contractor 
Drilling 

Koester Environmental 7 Buried Drum Removal Contractor 
Services 

Ryan Construction 4 Onsite Drum Staging Pad 

Construction Activities 

Major Activities: 
ORC piezometer well installation in the south area (Montgomery Watson with Mid 
American Drilling). 
Abandonment of ATMW-4D and the installation of replacement well MW-55 
(Montgomery Watson with Mid American Drilling). 
Construction of the onsite drum staging pad for the drum removal action (Ryan 
Construction). 
Clearing and grubbing of the south offsite area (Dave's Tree Service). 
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Activities Performed: 

ORC injection in the south area (Montgomery Watson with Top Flight 

Environmental Drilling). 

Buried Drum Removal taking place in Area "A'' (Montgomery Watson with Koester 

Environmental). 

Mid American Drilling installed five piezometers in the south area as part of the ORC pilot study. Mid 

American Dri IIi ng also performed the abandonment of A TM W -4D and installation of its replacement, M W-

55. The ORC injection began once baseline samples were collected from theORC wells. The injection work 

started on April I I, 200 I, and was halted on Apri I 16, 200 I. because the contractor was unable to produce 

documentation oftheir health and safety training and medical monitoring. Work resumed on April 18,200 I, 

upon presentation of the necessary documents. A modification to South Array 3 occurred due to the 

presence of a gas pipeline along the northern edge of the array. Due to the obstruction, ORC injection was 

not possible within 20' of the pipeline. To compensate for this loss, an additional area just north of the pipeline, 

between the property fence line (to the west) and the edge of Colfax Road (to the east), will receive ORC 

injection. This work is ongoing and is being performed by Top Flight Environmental Drilling. 

Ryan Construction completed the work on the drum staging pad in the onsite area. Due to time constraints, 

a 7-day mix was used for the majority of the pad. Upon completion, it was discovered that a portion of the 

pad was not draining correctly, so that portion was removed andre-poured using a 3-day mix. 

Dave's Tree service completed the clearing and grubbing in the south offsite area. The resulting chips and 

compost will be placed in the offsite area as part of the spoils pile management. 

The week of April23, 200 I, was the kick-offfor the buried drum removal activities. Koester Environmental 

had been chosen to perform this work, and mobilized to the site on Monday, April23. A Health & Safety 

Orientation was held on Wednesday, April25. Topics covered included: ACS emergency protocol, location 
ofMSDS information, PPE requirements, exclusion zone rules, and the general removal/excavation safety 

procedures. A hospital route dry run followed the meeting. Austgen Electrical spent several days working 

on the installation of the sump pump and the grounding system for the drum staging pad. Once this work was 

complete, Koester began the excavation. Koester expects the work to take approximately 6 to 8 weeks. 

anticipating a recovery of 40 drums per day. Friday, April27, the first day of excavating activities for the 

buried drum removal, 75 drum carcasses had been removed and I I in-tact drums were overpacked. 

Discussions regarding acceptable behaviors within the exclusion zone took place between Montgomery 

Watson and BYSPC personnel. These discussions covered the use of protective footwear within the 

boundaries of the exclusion zone during the periods when the zone is downgraded to Level D, and the 

importance of wearing the required PPE (respiratory protection) within the boundaries of the exclusion zone 

while taking perimeter air samples. even when keeping a large distance from the excavation and drum 

sampling. Montgomery Watson also has chosen a more secure location for the archived drum samples. 

These samples will be stored in the Filter Press Room ot'the GWTP, and will be monitored by Lee Orosz. 

Attached are BVSPC's weekly reports, correspondences, log book notes, and photographs of the daily 
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activities. BVSPC's crew conducted oversightofthe major field activities during April3. 6, 12. 13. 17. 19. 
23, 25, 26, and May 3, 200 I. 

Topics Of Concern: 

Concern Resolution: 

Upcoming Activities: 

Infiltration of material in EW20 (noting the open clean out end is approximately II 
feet below ground surface). 
Alignment and placement of EW20A, 8, and C extraction wells, appear in a 
serpentine alignment instead of the straight line detailed in the work plan (note- the 
west end alignment was moved south before installation). 
EW 19 may have been compromised during installation activities when the trencher 
became lodged in the extraction trench and bentonite was added to stabilize the 
trench walls. 
Montgomery Watson was unable to obtain a groundwater elevation at monitoring 
well MW-18 because of debris in the well. MW-18 is part of the long tenn 
monitoring program. 
The integrity of the abandonment casing around A TM W -40 is suspect because 
during installation the outer casing was driven in with the kelly bar and auger chuck. 
Driving the casing down does not allow the tremmie pipe to reach the bottom of the 
annulus space on the outside of the casing for proper grouting. 
Exclusion zone reclassification process, and personnel procedures within the 
exclusion zone. 

Extraction trenches/well integrity will be evaluated with a down hole camera 
(delayed unti I further notice). 
Alignment of the EW20 wells will be veri tied with the as built drawings supplied by 
Hansen Engineering (pending). 
Onsite Health & Safety concerns were addressed by Kevin Adler. The following 
items shall be instituted to ensure safety is upheld: 
I. Tail gate safety meetings will be held every morning by each subcontractor 

which will include reviewing a standard check off list. 
2. A site safety coordinator will be designated. 
3. A personnel chart shall be created, listing staff persons and the activities for 

which each is responsible. 

Koester Environmental will continue buried drum removal activities. 
Offsite spoil management/regrading is expected to begin mid-May. 
PCB removal tentatively scheduled to start late summer; date not yet finalized. 

Signatures: Margaret Mulkerrin Date: May 14, 200 I 

T: \projects \acs-raos \o . .r\200 I I,\ /oO.J. wpd 
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Weekly Oversight Summary Report No.~ 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Week of April 2, 2001 

BVSPC 0/S Dates: April 3 (Ms. Mulkerrin), and April 6 (Mr. Gailey), 200 I 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson, 3 Respondent's General Contractor 
Warrenville, IL. 

Black & Veatch Special 2 USEPA Oversight Contractor 
Projects Corp, (BVSPC) 

Mid American Drilling 2 Dri II ing contractor 

Ryan Construction 4 Stagging pad Contractor 

Dave's Tree Services 5 Clearing and Grubbing offsite area 

Construction Activities 

Major Activities: 

ORC well installation in the south area (Montgomery Watson with Mid American 
Drilling). 

Activities Performed: 

Abandonment of A TM W -4D and the installation of a replacement well 
(Montgomery Watson with Mid American Drilling). 
Construction of the on site drum staging pad, for the drum removal action (Ryan 
Construction). 
Clearing and grubbing of the offsite area (Dave's tree service). 
No construction coordination meeting took place this week. 

Montgomery Watson's one man field crew over saw dri II ing activities performed by Mid American drill in g. 
Drilling activities included installing 5 piezometers in the south area as part of the ORC study, the 
abandonmentofATMW-4Dand the installation of its replacement MW-55. BVSPC observed the installation 
of the wells on the west side of Col fax in the south area on April 3, 200 I and the well 
abandonment/replacement on April 5, 200 I. 

Ryan Construction is currently on schedule per schedule Tom Tinics set out at the end of March for the 
construction of the staging pad. Although Tom Tinics did state that the cure date and been pushed up: the 
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concrete is a seven day mix instead or· a fourteen day cure mix. BVSPC observed the third phase of the 

stagting pad construction. 
Dave's Tree Services is tinished with the clearing of the offsite area and continues to chip and compost 

tll~llerial. The resulting chips and compost piles will be placed in the offsite area as part of the spoils pile 

management. 

Topics Of Concern: 

Concern Resolution: 

Upcoming Activities: 

BVSPC has not received a copy of the approved ORC work plan. 
B VSPC observed Ryan construction excavating a conveyance trench for the sump 

of the stagging pad in the onsite area. No air monitoring was observed during 

excavation ot' the conveyance trench. BVSPC asked Tom Tinics about the air 

monitoring of the excavation. Tom Tinics replied air monitoring was performed 

when Ryan initially broke ground. The trench is approximately a 120 feet of 

excavation down to top of the onsite water table. 
The infiltration of material in EW20 (noting the open clean out end is approximately 

l l feet below ground surface). 
Alignment and placement ofEW20A, B, and C extraction wells show a serpentine 

alignment. The print calls for a straight line (noting the west end alignment was 
moved south before installation). 
EW 19 may have been compromised by installation activities, due to the fact the 

trencher became lodged in the extraction trench. 
Montgomery Watson was unable to obtain a groundwater elevation at monitoring 

well MW-18 due to debris in the well. MW-18 is part ofthe long term monitoring 
program. 
Installation of the abandonment casing around ATMW-40 is suspect as to it's 
effectiveness due to the ta~that the outer casing was driven in with the kelly bar 

" and the auger chuck. Driving the casing down does not allow the tremmie pipe to 

reach the bottom of the annulus space on the outside of the casing for proper 
grouting. 

Extraction well integrity will be evaluated with a down hole camera (has been 
delayed until further notice). 
Alignment of the well will be verified with the as built drawings supplied by Hansen 
Engineering (pending). 

April 9: weather pending, offsite spoil pile consolidation and grading will begin. 

April 16: Koester Environmental will mobilize to the site for onsite drum removal. 

April I 0: ORC initial sampling may take place. 
April 11: ORC injection may take place pending ORC sampling schedule. 

Signature: Manraret E. Mulkerrin 
Chad Gailev 

Date: April 3, 200 I 
Date: April 6, 200 I 

1: \projeCfs\acs-raoslosr\2()0 f\().J(}]. wpd 
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Weekly Oversight Summary Report No. ___§_ 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Week ofApril9, 2001 

BVSPC 0/S Dates: April 13 (Ms. Mulkerrin), and April 12 (Mr. Gailey), 200 I 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson, 
.., 

Respondent's General Contractor .) 

Warrenville, IL 

Black & Veatch Special 2 USEPA Oversight Contractor 
Projects Corp (BVSPC) 

Top Flight Environmental 2 Geoprobe contractor 
Drilling 

Construction Activities 

Major Activities: 

ORC injection in the south area (Montgomery Watson with Top Flight Drilling). 
Weekly construction coordination meeting. 

Activities Performed: 
Montgomery Watson's one man field crew over saw ORC injection in the south area. ORC injection began 
on April I I, 200 I. ORC injection started after a base line sampling was collected on April I 0, 200 I from the 
five ORC wells (ORC-PZ I 0 I through ORC-PZ I 05). Friday, April 13,200 I, ORC activities were hindered 
with the breaking of a hydraulic line on the Geoprobe. BYSPC observed the ORC injection in the south area 
located in the front yard of I 002 Reder ~oad on A pri I 12 and I 3, 200 I. 

Montgomery Watson construction coordination meeting took place on April 12, 200 I. The meeting covered 
health & safety, scheduling, routes of communication, question of status and current activities, and the 
availability of a new construction trailer. 

Health & safety: 
The topic was the re£ent event of excavation in the onsite area by Montgomery Watson without properly 
tal lowing 1-!AZWOPER protocol. Montgomery Watson admitted that safety was lac~"ctnd w<J~&ld be improved 
with the return of morning tail gate safety meeting, a named health & safety officer responsible for monitoring 
construction activities, and the use of a tlow chart updated regularly with activities being perform and 
personnel covering each task. 
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Schedule: 
Montgomery Watson is in the process of scheduling 5 ditTerent activities: spoil pile consolidation, temporary 
capping of the oftsite area, PCB removal in the wetlands. onsite drum removaL and IDW drum management. 
The schedule breaks down as follows: 

I. ORC pilot study is currently in progress. 
2. Onsite drum removal is scheduled for April 23, 200 I (note the work plan is pending 

approval). Koester Environmental is scheduled to mobilize April 23, 200 I. 
3. IDW drum management work plan is pending. 
4. PCB removal work plan is pending. 
5. Offsite spoil management plan is pending. 

Communication: 
Pete Yagt stipulated Rob Adams will call B YSPC weekly to establish current status of events, also Pete Yagt 
will put together a working spread sheet detailing statkS"ofeach task. The spread sheet will link task with 
procurement of contractor. work plan, approval of work plan, and dates of activities. 

Current Status: 
I. ORC is currently being placed in the south area by Top Flight Environmental Drilling. 
2. Onsite drum removal plan is pending final comments. Koester Environmental Services is the 

selected contractor and will mob to the site on April23, 200 I. Koester is expected to take 
4 days to completely mobilize to the site. 

3. A job trailer has been brought to the site and Montgomery Watson has advised BYSPC we 
are welcome to set up a work station and went as far as to ask if we would have any special 
needs. 

Topics Of Concern: 
I. The infiltration of material in EW20 (noting the open clean out end is approximately I I feet 

below ground surface). 
2. Alignment and placement ofEW20A, B, and C extraction wells show a serpentine alignment. 

The print calls for a straight line (noting the west end alignment was moved south before 
installation). 

3. E W 19 may have been compromised by installation activities, due to the fact the trencher 
became lodged in the extraction trench and bentonite was add to stabilize the walls. 

4. Montgomery Watson was unable to obtain a groundwater elevation at monitoring well M W-
18 due to debris in the well. MW-18 is part ofthe long term monitoring program. 

5. Installation of the abandonment casing around ATMW -4D is suspect as to it's effectiveness 
due to the fact that the outer casing was driven in with the kelly bar and the auger chuck. 
Driving the casing down does not allow the tremmie pipe to reach the bottom of the annulus 
space on the outside of the casing for proper grouting. 

Concern Resolution: 
I. 

2. 

Extraction well integrity will be evaluated with a down hole camera (has been 
delayed until further notice). 
AI ignment of the well will be veri tied with the as built drawings supplied by Hansen 
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Engineering (pending). 
3. On site excavation Health(..~ Satety problem \vas handled \vith co1nrnunication frorn 

Kevin Adkr to Montgomery Watson and through the reinstating of the weekly 
construction coordination meeting. Additionally. three key item~will take place to 
ensure safety is upheld: 

A. Morning tail gate safety meetings. 
B. Established site safety coordinator. 
C. A personnel chart listing staff responsible with each activity. 

Upcoming Activities: 

Signature: 

I. April 23. 200 I Koester Environmental will mobilize to the site for onsite drum 
removal. 

Margaret E. Mulkerrin 
Chad Gailev 

Date: April 13, 200 I 
Date: April 12, 200 I 
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Weekly Oversight Summary Report No. 7 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Week ofAprill6, 2001 
BVSPC 0/S Dates: April 17 and 19 (Mr. Gailey), 200 I 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson, 3 Respondent's General Contractor 
Warrenville. !L 

Black & Veatch Special 2 USEPA Oversight Contractor 
Projects Corp. (BVSPC) 

Top Flight Environmental 2 Geoprobe contractor 
Drilling 

Construction Activities 

Major Activities: 

ORC injection in the south area (Montgomery Watson with Top Flight Drilling). 
Review of Montgomery Watson/Koester buried drum removal plan. 

Activities Performed: 

Weekly construction coordination meeting at Montgomery Watson office in 
Warrenville. 

Montgomery Watson's one man field crew over saw ORC injection in the south area. ORC injection was 
stopped on Monday April 16, 200 I because Top Flight Environmental was unable to produce documentation 
oftheir health and safety training and medical monitoring upon request of Lee Orosz (Montgomery Watson's 
onsite health & safety coordinator). Top Flight was able to provide the necessary documentation and returned 
to ORC injection on April 18, 200 I. 

Montgomery Watson~construction coordination meeting took place on April 19, 200 I at the Montgomery 
Watson office in Warrenville. The meeting covered a recap of last week's meeting, health & safety, air 
monitoring plan, status of drum pad# I, project schedule, drum removal work plan, database format ford rum 
removal, schedule, and miscellaneous items. The meeting activities are summarized in a memorandum 
attached to this weekly status report; also attached is a fax from Montgomery Watson of action items to be 
corrected in the final work plan for Monday's kickoff meeting. Items unresolved are l) the minimizing of 
volatilization at the tire pond, 2) open excavation during non-drum removal activities, and 3) a contingency 
plan for stabilizing the foundation of the I; tt~~oHidatioA building during drum removal activities in area B. 

Health & Safety: 
f. f O.lf i tLlfi9'h 

Top Flight Environmental Drilling worked from April II though April 16,200 I without proper health & satety 
documentation. Montgomery Watson's health & safety onsite coordinator, after returning to the site on 
Monday 16. 200 I, stopped work until TopFlight personnel were able to produce the necessary documentation. 
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Schedule: 
I. 
2. .. 
-'· 
4. 
5. 

ORC pilot study is currently in progress. 
Onsite drum removal kickoff meeting is scheduled for April 23, 200 I. 
IDW drum management work plan is tinalized . 
PCB removal work plan is pending. 
Offsite spoil management plan is pending. 

Topics Of Concern: 
I. The infiltration of material in EW20 (note- the open clean out end is approximately II feet 

below ground surface). 
2. AI ignment and placement ofE W20A, B. and C extraction wells show a serpentine alignment. 

The print calls for a straight line (note- the west end alignment was moved south betore 
installation). 

3. EW 19 may have been compromised by installation activities because the trencher became 
lodged in the extraction trench and bentonite was add to stabilize the walls. 

4. Montgomery Watson was unable to obtain a groundwater elevation at monitoring well MW-
18 due to debris in the well. MW-18 is part of the long tenn monitoring program. 

5. Installation of the abandonment casing around A TM W -40 is suspect as to its effectiveness 
because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 

Concern Resolution: 
I. Extraction well integrity will be evaluated with a down hole camera (has been delayed until 

further notice). 
2. Alignment of the well will be verified with the as built drawings supplied by Hansen 

Engineering (pending). 
3. Onsite excavation Health & Safety problem was handled with communication from Kevin 

Adler to Montgomery Watson and through the reinstating of the weekly construction 
coordination meeting. Additionally, three key items will take place to ensure safety is upheld: 
A. Morning tail gate safety meetings by each subcontractor with a check off list. 
B. Established site safety coordinator. 
C. A personnel chart listing stan· responsible with each activity. 

Upcoming Activities: 

Signature: 

I. 

2. 

April 23, 200 I, Koester Environmental will mobilize to the site for onsite drum 
removal and kick off-meeting. The kick off meeting will include an updated work 
plan, establishing the hospital route with a dry run, and orientation to the site. 
Joint health & safety meeting will take place between ACS, MWC!, and KES. 

Chad Gailey Da~: April26,2001 

r: \projecrs\acs-raos\osr\200 I \O-il(\ "'P" 
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.-\CTIO~ ITE:'vfS FROM 
\VEEKL Y CONSTRUCTION MEETING- .-\PRlL 19, 2001 MEETING 

.-\MERJC.-\L CHE:YUC.-\L SERVICES NPL SITE 

MEETING DATE: April !9, 200! 

MEETING TliYIE: !0:00 A.v( 

MEETING LOCATION: Montgomery \Vacson, Warrenville, Winois Office 

A TTE~TI EES: 

Kevin Adler- U.S. EPA 
Sean Grady- ill EM (Telephone) 
Chad Gailey - 8 lack & Veatch 
Robert Adam:;- Montgomery Warson 
Tom Tinics- Momgomery Warson 
Peter Vagt- Momgomery Watson 
Matt Grostick- Momgomery Wacson·(Telephone) 
Tom Froman- ACS (Telephone) 
Jan Schuler - Koester 
Erin 8 !ankenberger- Koester (T e!ephone) 
Doye Cox.- Koester (Telephone) 
Maureen Handler- Koester (Telephone) 

ACTION ITEMS 

He;1lth and Safetv 
• . Momgomery Warson will complete Health & Safety Memorandum integrating 

Momgomery Watson. ACS Facility, and Koester Environmencal Services 
CKES) individual Health & Safety Plans. 

• KES will bring to sire their respirator fit rest documemarion complying with 
current OSHA regulations. 

• Momgomery Watson will bring to site respirator tit test documentation 
complying with currem OSHA regulations. 

• Momgomery Watson will setup designated shelf space for the Health & 
Safety Plan and supporting docurnencation. 

• Montgomery Watson will develop a checklist and sign in sheet for daily 
tailgate (tooloox) health and safety briefings. 

. '( . / 

Drum Removal 
• Montgomery Watson will provide Weekly Update #4 to U.S. EPA. Weekly 

Updatt! #4 will contain information regarding the proposed drum removal. 

Consrrucrion Mccrin!! At:rion frems April 20. 200 I ACS NPL Sire 
April 19. 200 l Mc:c[in!: 



• 

• 

• 

• 

• 
• 
• 

US EP.-\ '"til Jisrribur::: \\ic:::::kly L'p<.L.Jrc ;:#...!. ro che sun~,_L.J.nJ rn: .. lliul~ II:;r :.lJlJ 

cc:lephone rhe Town \)f GrJtirh "FJ.ctlc:r·::; J.nJ \luchc:rs·· 
\tlonuwmerv WJ.c::;on wtll noufv Griffith Fire Ch.Jef Gc:or!Ze T111el (219-9'2J--- .. .· -
7500-32) of the dc.1m [::!ffiOV:.ll by l'vlon<..L.ly .. -\pnl 23. 200 l JJ1Li U1'1\Ce h.Jm CO 

rhe Sufery l'vkc:ting on .-\pril 23. 2001. Montgomery WJ.c::;on will al::io obrJi.n 
Polic-: Depmment conucc inform.Hion tTom Gn..ffith Fire Departmem J.nJ 
ooriiy Po lice: Depmmc::nc. 
KES_ will updJ..te rh~ir orgJ.DJ..ZJtion chan: ::;~owmg the rev1'c:d ~reporting rob 
lild ror thetr s1te sakty persollild b;.: Apnl '' '00 L. o< 7, ~ / 
Montgomery WJ.t::ion wt.!J develop a phone and coacJ.ct list for project sc:.tff 
Tnis list will include office: phone. home phone/hotel phone. mobile phone. 
and fux numbers tor Moocgomery Watson. KES. U.S. EPA. illEM. and Black 
& V e:.ltch.. The !i::;r will be completed ac che Pre-con::;rrucrioo Meeting and 
finalized by April 26. 2001 (Start of E:(c:J.vation). 
KES will update their HospitJ..l Route Map. 0<(~ 
KES will notify the hospitals of the drum remova1 work. dr 
KES will revise their Wprk Plan and Health and Safety Plan to address 
Agency comrnenrs .. c;;J.-LJ't!:: 

Look .'\head Schedule 
• April23, 200!- KES will mobilize at 3:30 ALvl. Pre-Construction meeting at 

2:00PM. 
• 

• 

• 

April 25. 200! - Health & Safety Kick-off Meeting for Drum Removal at 
10:00 A.M. To include ACS Facility, KES personnel, MWA personnel. Jlld 
Agency oversight persoand 1bis meeting will include driving the route co 
che hospital. 
April 26, 2001 - Begin excavation tor drum removal. Weekly Construction 
Meeting at !0:00 AM 
General Drum Removal Schedule Informacion: 

Anticipate working 10 hours/day, 5 days/week. 
Daily Tailgate Safety Meeting @ 7:00A.M. Anticipate working until 5:00 
PM 

. ~.'l:a~'iC~~d;:::tjrer~r!ae ~< -st""7J 
l'I'"EXT MEETING: Thursday, April 26, 2001 at 10:00 AJ.v1 at ACS Construction Trailer. 

RAA/PJV 

1:1209'0601 ACS'02021.!\V A ?~!'60!0202~027.doc 

Construction ,\l(eetin!! Action Items 
April I'J. ZUOI Mcctin!; 

.. ~pril20. 2001 ACS i'Wl Sit.:: 



Weekly Oversight Summary Report No. 8 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Week ofApril23. 2001 

BVSPC 0/S Dates: April 23 (Mr. Gailey), April 25 (Mr. Gailey & Ms. Mulkerrin) and 
April 26 (Mr. Campbell & Ms. Mulkerrin), 200 I 

Personnel Summary Aftiliation No. of Responsibility 
Personnel 

Montgomery Watson, 7 Respondent's General Contractor 
Warrenville, IL 

Black & Veatch Special 3 USEPA Oversight Contractor 
Projects Corp. (BVSPC) 

Austgen Electrical 4 Electrical Contractor/Drum Pad Grounding System 
& Sump Pump Installation 

Security Fence 2 Fencing Contractor/Installation of Entrance Gate 

Koester Environmental 7 Drum Removal Contractor 
Services 

Top Flight Environmental 2 Geoprobe Contractor 
Drilling 

Construction Activities 

Major Activities: 

ORC injection in the south area (Montgomery Watson with Top Flight 
Environmental Drilling). 

Activities Performed: 

Drum removal kick-otT meeting 
Health & safety orientation for buried drum removal 
Begin drum removal 
Weekly construction coordination meeting 

Montgomery Watson's one person tield crew observed ORC injection in the south area (South Array3). The 
presence of a large gas pipeline along the northern edge of South Array 3 will force the array to be modified 
as a 20' offset is required, preventing the application ofORC in this vicinity. To compensate for this lost area, 
Montgomery Watson is planning on using the triangle area bordered by Colfax Road on the east, the property 
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fence I ine on the west and the stop sign at the intersection of Col t~1x and Reder Roads to the south. Stela 
Williams, of Montgomery Watson, informed Black & Veatch that as ofApril25, 200 I, there were IS days 
left to complete the ORC application. Pete Vagt. ofl\tlontgomery Watson, stated that the project was slightly 
behind schedule, and they are looking to extend the ORC schedule approximately one more week. 

Monday, April23. 2001 a kick-offmeeting for the drum removal took place at ACS. The toolbox safety 
meeting at 7:00a.m., as well at the 8:00a.m. meeting ot'the Health & Safety Supervisors were reinforced. 

Air monitoring information will be exchanged among all parties (ACS, Montgomery Watson, and Koester) 
on a daily basis, and the intormation will also be posted in the construction trailer. Communication between 
ACS and the contractors on this project was reviewed as well. ACS will provide radios to Montgomery 
Watson and Koester to relay any emergency intom1ation. The spoil/drum placement was reviewed and it 
was stated that it is Montgomery Watson ·s decision as to the placement of these materials (i.e., roll off box. 
tirepond, overpack drum). 

Wednesday, April 25, 200 I, the health & safety orientation tor the drum removal was held in the G WTP at 
the ACS site. All Montgomery Watson and Koester personnel involved in the removal actions were present. 
Items covered include: ACS emergency protocoL location ofMSDS information, PPE required, the donning 
and doffing ofPPE, exclusion zone rules, and general removal/excavation safety procedures. An agenda of 
the orientation is attached. The meeting was tollowed by a hospital route dry run, and route maps were 
distributed. The drum removal exclusion zone tor Area A was established, and Austgen Electrical was 
working on the installation of the drum pad sump pump, and the drum pad grounding system. 

The excavation was set to begin on Thursday, April 26, 200 I, for the Drum Removal. The daily toolbox 
meeting took place at 7:00a.m. and was led by Maureen Handler of Koester. The weekly construction 
meeting took place at the construction trailer at the ACS site. Rob Adams went over the resolutions of the 
action items remaining from the April 19, 200 I, meeting (see attached). The EPA requested that a copy of 
the air monitoring results be sent to them every two weeks. It was stated that any new contractor on site 
must go through a health & safety orientation with Lee Orosz before beginning work, and daily toolbox safety 
meetings should be held by every contractor, but it was the contractor's responsibility to do so. Koester 
administered the final revised Health & Safety Plan tor the drum removal. This plan incorporated the 
required changes discussed at the April 19, 200 I meeting. A new Koester personnel chart was included in 
the plan showing RJ Futrell as the Health & Safety technician who will be responsible for onsite health & 
safety monitoring as well as holding the daily meetings. Following the meeting, a tourofthe site was given 
to Kevin Adler (EPA), Sean Grady (IDEM), Larry Campbell (BVSPC), and Margaret Mulkerrin (BVSPC) 
Peter Vagt, Torn Tinics, and Rob Adams, all of Montgomery Watson, conducted the site walk. The tour 
included viewing the planned layout for the proposed PCB removal located in the wetlands on the western 
side of the property. Next. a walk over to the south offsite area led to discussion of the methods for 
constructing a sedimentation basin in the northwest corner of this area. An existing drainage swale that runs 
along the west and north portion of the south otTsite area will be modi tied to create the basin, with a controlled 
outlet which will discharge to the west. Koester did not begin excavating on the 26'h, as Austgen was still 
onsite working on the electrical, and Koester was changing out equipment, setting up their construction trailer, 
and decontamination zone. 
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Schedule: 
I. 
2. 
... 
.). 

4. 
5. 

ORC pilot study is currently in progress. 
Onsite drum removal excavation will begin by end of week. 
IDW drum management work plan is finalized . 
PCB removal work plan is pending. 
Oftsite spoil management plan is pending. 

Topics of Concern: 
I. The in filtration of material in EW20 (note- the open clean out end is approximately II feet 

below ground surface). 
2. Alignment and placement ofE W20A, B, and C extraction wells show a serpentine alignment. 

The print calls for a straight line (note- the west end alignment was moved south before 
installation). 

3. EW 19 may have been compromised by installation activities because the trencher became 
lodged in the extraction trench and bentonite was added to stabilize the walls. 

4. Montgomery Watson was unable to obtain a groundwater elevation at monitoring well M W-
18 due to debris in the well. MW-18 is part ofthe long term monitoring program. 

5. Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness 
because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremmie pipe to reach the bottom ofthe annulus space on 
the outside of the casing for proper grouting. 

Concern Resolution: 
I. Extraction well integrity will be evaluated with a down hole camera (delayed until further 

notice). 
2. Alignmentofthe EW20 wells will be veri tied with the as built drawings supplied by Hansen 

Engineering (pending). 
3. On site Health & Satety concerns were addressed by Kevin Adler. The following items shall 

be instituted to ensure satety is upheld: 
A. Tail gate satety meetings will be held every morning by each subcontractor which 

will include reviewing a standard check off list. 
B. A site safety coordinator will be established 
C. A personnel chart shall be created, listing staff persons and the activities tor which 

each are responsible. 

Upcoming Activities: 

Signature: 

I. 
2. 
3. 

Koester Environmental will continue buried drum removal activities. 
Offsite spoil management/regrading will be occurring, at a date not yet specitied. 
PCB removal tentatively schedule to start late spring; date not yet finalized. 

Margaret Mulkerrin Date: Mav I, 200 I 

t: \pro;ccts\acs-raos \osr\2()() I \()4 2 3. wpd 
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Health c~ Safetv Orientation f\genda . ~ 

Buried Drum Removal at ACS Griffith lN. 
04-25-200 I 

All personnel. 'vvorkers, visitors or otherwise. shall sign in at the GWTP every dJy upon 
arrival, it is not necessary to sign out. [fyou have not yet done that, please do it now. 

fntroduction: Pete Vagt: 

A Site history 
B. Final Remedy 
C. How we (i\tlW), you, and this project all fit together. 

ACS: Doug Draia I Tom Froman: 
A General site safety ... per your typical safety protocol. 
B. Communication via radio with Matt Grostick of NlW A and Koesters 

Supervisors. 
C. Locations ofMSDS' within the facility under the hazard 

communication standard. 

General Site safety: Lee Orosz 
A. Hard hats, safety shoes, glasses. 
B. Eating, Drinking, Smoking, Chewing 
C. Tobacco, Alcohol, Controlled substances, Firearms 
D. MSDS' for GWTP, location, first aid, eye wash, emergency showers. 
E. NO reason for anyone being in the GWTP without specific 

instructions to be there. 
F. Daily Tool Box Meetings 

Site Specific Safety: Matt Grostick: 
A Hard hats, safety shoes, safety glasses 

1. Fire Safety, Police 
2. Communication via radio with ACS, Koester supervision and 

MWA 
B. PPE-Specific 

1. Level "B" (define) where is this applicable 
2. Level "C" (define) where is this applicable 
3. FitTesting 
4. Demonstration of proper Level "B" (Jamie Bergeron) 

C. Exclusion Zone 
l. Air Monitoring 
2. Access controls, sign in and out, Decon for personnel, and 

equipment 
3. Personal Hygiene 
4. Buddy System, and heat stress 



D Excav:Hions 
l. OSHA Regulations 

A. 4 foot plus rules 
B. Side \valls and slope 
C Lifting techniques, let the machine do as much as possible 
D Heavy equipment safety zones 
E. Utility locations 

E. Sampling 
1. Bonding 
'"' Non spark tools 
3. Remote access of drums for sampling ... IE ram punch on 

back/track hoe with blast shielding. 
4. Evacuate the excavation and exclusion zone during remote 

access mg. 
5. HAZ CAT- Reserve for the managers meeting. 
6. MSDS' tor Koesters Haz Cat operations. 
7. Trip to the Hospital by management. 



ACTION ITEMS FROM 
DRlTM RE:VIOVAL PRE-CONSTRUCTION MEETING 

AMERICAL CHEMICAL SERVICES NPL SITE 

MEETING DATE: April23. 200 l 

l\IEETING TIME: 2:00PM 

MEETING LOCATION: Sttc Trailer, ACS NPL Stte 

ATTENDEES: 

Chad Gailey- Black & V catch 
Robert Adams- Montgomery Watson 
Mike D' Auben- Montgomery Warson 
Travis Klingforth- Montgomery Watson 
Todd Lewis- Montgomery Watson 
Lee Orosz- Montgomery Watson 
Tom Tinics- Montgomery Watson 
Peter Vagt- Montgomery Watson 
Tom Froman- ACS 
Doug Draia- ACS 
Maureen Handler - Koester 
J a.mie Bergeron - Koester 

ACTION ITEMS 

Health and Safetv 

• Montgomery Watson will complete Health & Safety Memorandum l.ntegratl.ng 
Montgomery Watson. ACS Facility, and Koester Environmental Services 

(KES) mdividual Health & Safety Plans. A draft of this Memorandum is 

currently undergoing review by ACS and is anticipated to be complete by 

April 25. 200 1. 
• 

• 

• 

KES will bring to site their respirator tit test documentation complying with 

current OSHA regulations. KES' tit test documentation will be to the site on 

April 24, 2001 when the complete KES crew anives. 

Montgomery Watson will bring to site respirator fit test documentation 

complying with current OSHA regulations. Montgomery Watson employees 

will be re-tit tested specifically for the Drum Removal by before entering 

areas requiring respirators. 

Montgomery Watson w[ll setup designated shelf space for the Health & 

Safety Plan and supporting documentation. Monrgomery Watson will 

designate a space for health and safety (H&S) documentation and a location 

for postl.ng air monitoring results and other pertinent H&S mformation. A 

Drum Rc:moval Pre-consmJction Mc:c:ting April 26 2001 ACS Nl'L Site: 
April 23. 2001 Page: 1 



• 

• 

loc:.Hilll1 will :.1lso he Jes1~nJ.r.:J Jt K.ES · rnder ttl ptlst :.11r munlt\lllllg 1·esu lr:; 

Tne 1\iC:.lUons will be shown ru personnel Juring the H&S meetmg: \)!1 .--\pnl 
25. 200 l. 

Montgomery \'htson will develop J. checklist <1nd sign in sheet for dJ.ily 
tJ.il!!J.te (roo lbo:{) heJ.lth J.nd sJ.fetv bridin!!s. .Y[o nt£!0 merv \V J.tso n J.nd KES 

- ' ~ - - .I 

will coordinate and combine tor lbily tatlg<lte safety meeting topics Jnd 
documenr:uion. 

A H&S meeting tor Site Sakty Coordinators will be conducted on J. daily 
bJ.sis. starting J.t 8:00 .-\ivl. 

Drum Remo vJ.l 

• 

• 

• 

• 

• 

• 

• 

Montgomery WJ.tson has completed the Field Update #4. U.S. EPA will 
distribute copies to the stJndard mailing list and telephone the Town of 
Griffith "Father's and Mothers··. 

Moorgomery Watson will notify Griffith Fire Chief George Thiel (219-92.:+-
7500-32) of the drum remov:J.l by Monday, April 23. 2001 and invite him to 
the Safety Meeting on April 25, 200 l. Montgomery Watson will also obtain 
Police Department contact intormation from Griffith Fire Department and 
notify Police Department. Montgomery Watson is scheduled to telephone the 
Fire Department on April 24. 200 L 
KES will update their organization chart showing the revised reporting roles 
and for their site safety personnel by April 23. 200 l. The revised organiz:J.tion 
chart will be brought to the site and submitted on April 24, 200 1. 

Montgomery Watson will develop a phone and contact list for project staff. 
This list will include office phone, home phone/hotel phone. mobile phone, 
and fax numbers tor Montgomery Watson. KES. U.S. EPA. IDEM. and Black 
& Veatch. The list will be completed at the Pre-construction Meeting and 
finalized by April 26. 2001 (Start of Excavation). This list is currently being 
compiled and will bt! distributed by the Construction tvketing on April 26. 
2001. 

KES will update their Hospital Route Map. Montgomery Watson will provide 
KES an existing map by April 25, 200 l. 
KES will notify the hospitals of the drum removal work. KES' Corporate 
Safety Ofticer will notify hospital on April 24, 2001. 

KES will revise their Work Plan and Health and Safety Plan to address 
Agency comments. The revised plans will be delivered to the site by KES on 
April 24, 200 l. 

Look Ahead Schedule 

• April 25, 200 l - Health & Safety Kick-off Meeting tor Drum Removal at 
10:00 A.tvl. To include ACS Facility, KES personnel, MWA personnel, and 
Agency oversight personnel. This meeting will include driving the route to 

the hospital. 

• April 26, 200 l - Begin excavation for drum removal. 
Safety Meetings tor Safety Officers at 8:00 AM. 
Meeting at l 0:00 AM . 

Drum Rc:moval Pn:-consrrucrion Mc:c:ring April 26. 200 I 
April 23. 2UO l 

Begin daily Health & 
Weekly Construction 

ACS NPL Sire: 



• Gc:ner~l Drum Rc:mov~l S-.:hc:Julc: lnfnnn;JtH)I1: 

t\rmc\pate working \0 hours/J:.~.y. 5 d:.1 ys/week. 

Daily Tailgate S<1.fecy Meeting @ 7:00 A}•L A.micipate working unril 5:00 

PM 
Anticipated Duration: 2 Months (Based on ~0 cirurru; per d;1y). 

NEXT MEETING: Thursday, April26. 200t at 10:00 .:.\.t'v1 at ACS Construction Tr<1ih:r. 

R.-\A/pjvfRAA 

J:I20<J'D60t ACS'D~O~ yi\VA P~l'60tO~O~a0~3.Joc 

Drum Rc:moval Pre-construction Mc:c:tinl! April 26, 200 I ACS !'-(PL Site: 

April 2J. 2001 



Weekly Oversight Summary Report No. 9 
ACS Superfund Site WA30, 46526.238 

Reporting Period: Week of April30. 2001 

BVSPC 0/S Dates: April 30. 200 I (Ms. Mulkerrin) and 
May 3. 200 I (Mr. Campbell & Ms. Mulkerrin) 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson, 7 Respondent's General Contractor 
Warrenville, IL 

Black & Veatch Special 2 USEPA Oversight Contractor 
Projects Corp. (BVSPC) 

Koester Environmental 7 Drum Removal Contractor 
Services 

Top Flight Environmental 2 Geoprobe Contractor 
Drilling 

Construction Activities 

Major Activities: 

ORC injection in the south area (Montgomery Watson with Top Flight 
Environmental Drilling). 

Activities Performed: 

Buried drum removal (Montgomery Watson with Koester Environmental Services) 
Weekly construction coordination meeting 

ORC injection continued in South Array 3. Stela Williams, of Montgomery Watson, observed Top Flight 
Environmental Drilling perform this work on a daily basis. 209 injection points have been marked out, with 
an additional nine spots yet to be placed. Montgomery Watson expects the ORC injection work to be 
complete by Tuesday or Wednesday of next week. Monthly sampling of the ORC wells will begin at the end 
of May. 

Buried drum excavation continued in Area A. As of May 2, 200 I, 46 intact drums had been removed and 
placed in overpacks, 333 non-intact drums had been removed and placed in roll-offboxes, 38 drums had been 
sampled, 13 samples had been analyzed, and 268.5 cubic yards of debris had been transported to and placed 
in the firepond. Montgomery Watson expects to complete the excavation in Area A and begin working in 
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Area B by May 14. 200 I. 

An auditofthe Koester on site laboratory was performed by a Montgomery Watson chemist on May 2. 200 I. 
Montgomery Watson will be storing the samples obtained from the excavated drums on shelving bui It into a 
roll-off box located in the Filter Press Room ofthe GWTP. The location chosen was described as dark, 
cool, and secure. Lee Orosz will be responsible for regularly monitoring the area to ensure the integrity of 
the archived samples. 

Morning activities on site included air monitoring by Montgomery Watson which, i facceptable results were 
found, would allow personnel to enter into the exclusion zone without the use of respiratory protection. At 
this time non-intrusive tasks would be performed to prepare for the day's activities. BYSPC asked 
Montgomery Watson i fthey had any concern regarding tracking con tam ina ted materials out of the exclusion 
zone during these activities. Montgomery Watson stated they would institute the use of booties for these 
activities to prevent the spread of contamination. It was also noted by BYSPC that Montgomery Watson 
performed perimeter air monitoring by entering into the exclusion zone without the use of respiratory 
protection. When questioned on this issue, the Montgomery Watson Health & Safety Coordinator stated that 
the actual exclusion zone is 50 feet outside the excavation, and he stayed outside of that critical area. 
BYSPC intends to request that Montgomery Watson abide by all rules that apply to the exclusion zone (such 
as wearing Level B respiratory protection). Also, because the classified level within the drum removal 
exclusion zone changes from Level 0 to Level 8, BYSPC will request that the status of the exclusion zone 
be clearly posted at the entrance(s) thereto. 

In the weekly Construction Meeting, on May 3, 200 I, Montgomery Watson discussed planning the 
abandonmentofMW W-1 in the same fashion as ATMW-40. Montgomery Watson will follow through with 
proper submittals to IDEM and the EPA before proceeding. 

Topics of Concern: 
The infiltration of material in EW20 (note- the open clean out end is approximately I I feet 
below ground surface). 
Alignment and placement ofEW20A. B. and C extraction wells show a serpentine alignment. 
The print calls for a straight line (note- the west end alignment was moved south before 
installation). 
EW 19 may have been compromised by installation activities because the trencher became 
lodged in the extraction trench and bentonite was added to stabilize the walls. 
Montgomery Watson was unable to obtain a groundwater elevation at monitoring well M W-
18 due to debris in the well. MW-18 is part of the long term monitoring program. 
Installation of the abandonment casing around A TMW -40 is suspect as to its effectiveness 
because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 
Personnel have entered exclusion zone without respiratory protection before the area had 
been cleared for reduced PPE. 

Concern Resolution: 
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Extraction well integrity will be evaluated with a down hole camera (delayed until further 
notice). 
Alignment of the EW20 wells will be verified with the as built drawings supplied by Hansen 
Engineering (pending). 
Onsite Health & Safety concerns were addressed by Kevin Adler. The following items shall 
be instituted to ensure safety is upheld: 
I. Tail gate safety meetings will be held every morning by each subcontractor which 

'") .... 
3. 

will include reviewing a standard check off list. 
A site safety coordinator will be designated. 
A personnel chart shall be created, listing staft'persons and the activities for which 
each are responsible. 

Upcoming Activities: 

Signature: 

Koester Environmental anticipates being complete with Area A, and continuing onto Area B. 
Offsite spoil managementJregrading expected to begin mid-May. 
Abandon Monitoring Well W-1. 

Margaret Mulkerrin Date: May 14, 200 I 

1: \profects\acs-raus \osr\200 I \li-1311. wpd 
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Site: American Chemical Services, Inc. 
Project: 46526 
Photo: I Roll: 6 
Date: 4-3-0 I Time: 10:20 
Photographer: Margaret Mulkerrin 
Description: Photo facing southwest in south offsite area. 

Dave's Tree Service performing clearing & 
grubbing. 





Site: American Chemical Services, Inc. 
Project: 46526 
Photo: 2 Roll: 6 
Date: 4-3-01 Time: 10:30 
Photographer: Margaret Mulkerrin 
Description: Photo facing north in south offsite area. 

Staging ofiDW barrels along north fence 
line. 

-

ite: American Chemical Services, Inc. 
Project: 46526 
Photo: 3 Roll: 6 
Date: 4-3-0 I Time: l 0:45 
Photographer: Margaret Mulkerrin 
Description: Photo facing west in onsite area. Picture of 

drum staging pad. 
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Site: American Chemical Services, Inc. 

Project: 46526 
Photo: 4 Roll: 6 
Date: 4-5-01 Time: 11:13 
Photographer: Chad Gailey 
Description: Photo facing northwest in onsite area. Ryan 

Construction excavating trench between 

areas "A" & "C". 

Site: American Chemical Services, Inc. 

Project: 46526 
Photo: 5 Roll: 6 
Date: 4-5-01 Time: 11:37 
Photographer: Chad Gailey 
Description: Photo facing north at new MW -55 

(replacement for ATMW-4D). Mid­
American Drilling mixing grout. 



Site: American Chemical Services, Inc. 

Project: 46526 
Photo : 1 Roll: 7 
Date: 4-12-0 I Time: 09:26 
Photographer: Chad Gailey 
Description: Photo facing north at Reder Rd. & Colfax 

Rd. Top Flight Environmental Services 

pushing probes. 

Site: American Chemical Services, Inc. 
Project: 46526 
Photo: 2 Roll: 7 
Date: 4-12-01 Time: 09:26 
Photographer: Chad Gailey 
Description: Photo facing northwest at Reder Rd. & 

Colfax Rd. Top Flight Environmental 
Services mixing ORC for injection. 



Site: American Chemical Services, Inc. 

Project: 46526 
Photo: 3 Roll: 7 
Date: 4-12-01 Time: 13:54 
Photographer: Chad Gailey 
Description: Photo facing west at 1002 Reder Rd. ORC 

injection. 

Site: American Chemical Services, Inc. 
Project: 46526 
Photo: 4 Roll: 7 
Date: 4-25-01 Time: 08:09 
Photographer: Chad Gailey 

Description: Photo facing south at north edge of onsite 
area. Augsten Electric installing grounding 
rod for drum staging pad. 



Site: American Chemical Services, Inc. 
Project : 46526 
Photo: 5 Roll : 7 
Date: 4-25-0 I Time: 09:09 
Photographer: Margaret Mulkerrin 
Description: Photo facing south on onsite area. Koester 

& Montgomery Watson personnel locating 
stub of drainage pipe. 

Site: American Chemical Services, Inc. 
Project: 46526 
Photo: 6 Roll: 7 
Date: 4-30-01 Time: 08:30 
Photographer: Margaret Mulkerrin 
Description: Photo facing southwest of onsite area "A" 

excavation for buried drum removal. 



Site: American Chemical Services, Inc. 
Project: 46526 
Photo: 7 Roll: 7 
Date: 4-30-01 Time: 08 :30 
Photographer: Margaret Mulkerrin 
Description: Photo facing southwest of onsite area "A" 

excavation for buried drum removal. 

Site: American Chemical Services, Inc. 
Project: 46526 
Photo: 8 Roll: 7 
Date: 4-30-01 Time: 08:30 
Photographer: Margaret Mulkerrin 
Description: Photo facing southwest of onsite area "A" 

excavation for buried drum removal. 



Site: American Chemical Services Inc 
Project: 46526 ' · 
Photo: 9 Roll: 7 
Date: 4-30-01 Time: o8:30 
Photographer: Margaret Mulkerrin 
Description: Photo facing west of onsite area "A" 

excavation for buried drum removal. 

Site: American Chemical Services, Inc. 

Project: 46526 
Photo: 10 Roll: 7 
Date: 4-30-01 Time: 08:30 
Photographer: Margaret Mulkerrin 
Description: Photo facing east on onsite area. Picture of 

firepond. 



Site: American Chemical Services, Inc. 
Project: 46526 
Photo: 11 Roll: 7 
Date: 4-30-01 Time: 08:30 

Photographer: Margaret Mulkerrin 
Description: Photo facing northeast on onsite area. 

Picture of north end of firepond. 

Site: American Chemical Services, Inc. 
Project: 46526 
Photo: 12 Roll: 7 
Date: 4-30-01 Time: 09:00 
Photographer: Margaret Mulkerrin 
Description: Photo facing north at area "A" in onsite 

area. Koester placing drum in overpack. 



Site: American Chemical Services, Inc. 

Project: 46526 

Photo: I Roll : 8 

Date: 4-30-01 Time: 13 :00 

_ Photographer: Margaret Mulkerrin 

Description: Photo facing north in onsite area. Drum 

excavation in Area "A". 
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Site: American Chemical Services, Inc. 
Project: 46526 
Photo: 2 Roll: 8 
Date: 4-30-01 Time: 13:30 
Photographer: Margaret Mulkerrin 
Description: Photo facing north in onsite area. Drum 

being placed in overpack in Area "A". 

Site: American Chemical Services, Inc. 
Project: 46526 
Photo : 3 Roll: 8 
Date: 4-30-0 I Time: 13:45 
Photographer: Margaret Mulkerrin 
Description: Photo facing north in onsite area. Koester 

removing drum in Area "A" using sling. 

--.... --;:. 



Site: American Chemical Services, Inc. 

Project: 46526 
Photo: 4 Roll : 8 

Time: 11:45 Date: 5-3-01 
Photographer: Margaret Mulkerrin 
Description: Photo facing north . Drum carcasses being 

placed in roll off box in Area" A". 
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Site: American Chemical Services, Inc. 

Project: 46526 

Photo: 5 Roll : 8 

Date: 5-3-01 Time: 13:30 

Photographer: Margaret Mulkerrin 

Description: Photo facing north. Picture of drums from 

Area "A" being placed on staging pad. 

r-. a:. 
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Site: American Chemical Services, Inc. 

Project: 46526 

Photo: 6 Roll: 8 

Date: 5-3-01 Time: 14:00 

Photographer: Margaret Mulkerrin 

Description: Photo facing north. Drum excavation in 

Area "A". 

--~ ... -



Site: American Chemical Services, Inc. 
Project: 46526 
Photo: 7 Roll: 8 
Date: 5-3-0 I Time: 14:30 
Photographer: Margaret Mulkerrin 
Description: Photo facing south . Firepond outfall and 

contents in onsite area. 
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Site: American Chemical Services, Inc. 

Project: 46526 
Photo: 8 Roll: 8 
Date: 5-3-01 Time: 14:35 
Photographer: Margaret Mulkerrin 
Description: Photo facing south. Overall view of 

flrepond in onsite area. 

Site: American ChemicalS . 
P 

. erv1ces Inc 
roJect: 46526 ' · 

Photo: 9 Roll: 8 
Date: 5-8-01 Time: 07:15 
Photographer: Margaret Mulk . De .· . ernn 

scttptton: Photo facing north . E xcavation in Area "A". 
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Site: American Chemical Services, Inc. 
Project: 46526 
Photo: 10 Roll: 8 
Date: 5-8-01 Time: 07:45 
Photographer: Margaret Mulkerrin 
Description: Photo facing north. Sampling of 

overpacked drum on drum staging pad in 
onsite area. 





Site: Ameri can Chemical Services, Inc. 
Project: 46526 
Photo: 11 Roll : 8 
Date: 5-8-0 1 Time: 07:45 
Photographer: Margaret Mulkerrin 
Description: Montgomery Watson personnel in Area "A" 

exclusion zone . 

..... -

Site: American Chemical Services, Inc. 
Project: 46526 
Photo: 12 Roll: 8 
Date: 5-8-01 Time: 14:00 
Photographer: Margaret Mulkerrin 
Description: Photo facing north. Removed drum being 

placed in overpack in Area "A" . 

----



Site: Ameri can Chemical Services, Inc. 
Project: 46526 
Photo: 13 Roll : 8 
Date: 5-8-0 I Time: 14:05 
Photographer: Margaret Mulkerrin 
Descripti on: Photo fac ing north. Removed drum being 

placed in overpack in Area '·A". 
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Site: American Chemical Services, Inc. 

Project: 46526 

Photo: 14 Roll: 8 

Date: 5-I 0-01 Time: 09:20 

Photographer: Margaret Mulkerrin 

Description: Photo facing north in onsite area. Koester 

~ sampling overpacked drums on drum 

1 staging pad . 

.. . 

Site: American Chemical Services, Inc. 

Project: 46526 

Photo: 15 Roll: 8 

Date: 5-l 0-0 I Time: 09:21 

Photographer: Margaret Mulkerrin 

Description: Photo facing north in onsite area. Koester 

~ ampling overpacked drums on drum 

"( staging pad. 
c 
• 

.. .. -
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